





Proposed Implementation Timeline SY23-26

<div><div>Academic Vision</div></div>	Implement Culturally Responsive Teaching, Literacy Strategies (Reading & Writing), Math Strategies, Instrumental Music (Secondary Schools), and Reading & Math Endorsement Professional Learning Tracks	Pilots evaluated	Implement Instrumental Music (Elementary Schools) and Beyond the 4 Walls (Field Trips)		Align Grade Configurations (PK-5, PK-8, 6-8, 9-12) Paseo adds World Language theme Open Family Empowerment Center Implement Project-Based Learning (All Schools) and Science labs (Elementary Schools)	Pilots evaluated	Implement STEAM and World Language Classrooms (Elementary Schools), Competency-Based Learning, World Language Expansion, College and Career Pathways (Secondary Schools)	Pilots evaluated
<div><div>Operation of Schools</div></div>			Close Central, Longfellow, Troost, James		Open South Middle School Close King, Wheatley, Whittier Paseo becomes Grades 6 – 12 in High School Building		Renovated CTE Center Opens Former King becomes Paseo Middle Grades 6 – 8, Paseo High becomes Grades 9 – 12	
<div><div>Bond/Funding</div></div>	Hire architect, start bond project planning, polling Secure external funding for CTE Center and South Middle School	Planning	Redirect \$6.7 M from Operation of Schools to Academic Vision Bond Planning	Bond #1 Vote (April 2024)	Redirect \$731,319 from Operation of Schools to Academic Vision			
<div><div>Construction/ Capital Improvements</div></div>	Start design work for CTE Center and South Middle School			Finish South Middle School, start design work for Bond #1 Sites	Start construction at Bond #1 Site: King Elementary (New Construction) East High and Southeast High	Finish CTE Center		Finish construction at Bond #1 sites
	FALL	SPRING	FALL	SPRING	FALL	SPRING	FALL	SPRING
	2022 – 2023		2023 – 2024		2024 – 2025		2025 – 2026	

Proposed Implementation Timeline SY27-30

